

**FORMAT FOR SUBMISSION OF PROCUREMENT DETAILS [STRIVE]**

Sl. No.	State	Full Name of Procuring Entity	Procurement Training Received Before Initiating Procurement	If Yes, kindly provide details (who received/who provided/number trained, etc.)	Procurement Complaint Protocol Available in Public Domain [Yes/No]	If Yes, Kindly Provide details/URL, etc.	Prepared Procurement Plan [Yes/No]	Applicable Procurement Rules	Disclosed Procurement Plan in Public Domain [Yes/No]	If Yes, Kindly Provide Details of Publication of Procurement Plan, including URL	Procurement Package Number	Procurement Category [Goods/Work/Consultancy/Non-Consulting Services]	Estimated Cost [INR]	E-procurement [EPROC] or Manual Procurement [MPROC]	If EPROC, Kindly provide URL	Market Approach [National/International]	Open Tender/Quotations/GEM/Direct Contract	Tender Floating Date/Invitation sent	Justification for Direct Selection, if done	Supplier/Contractor Name with City	*Eligible as per STRIVE Program [Y/N]	LOA/Contract Date	Contract Amount [INR]	Contract Amount [Eq US\$] [1 US\$=INR 75]	Contract Completion Date	Contract Awards details disclosed (Y/N)	If Yes, Kindly Provide details/URL, etc.	Status on Date [% Physical Progress and % Financial Progress]	Complaint recd, if any [Yes/No]
<b>RA-2</b>																													
1	HP	Directorate of Technical Education, Sundernagar	YES	GeM Procurement training, PFMS training, Sh. Mohinder Singh, Asstt. Director, Kewal Kumar, PFMS Shimla, GeM & E-tendering NIC Mandi.	Yes	http://techedu.hp.gov.in/	Yes	HPFR-2009	Yes	http://techedu.hp.gov.in/	GEMC-5114	Goods	19,096	E-procurement (GeM)	www.gem.gov.in	National	GeM	11.03.2020	procurement made As per GeM	Aqua Refined 1684 A, Kotlamubarakpur, Uday Chand Marg, Mandi-175021	Yes	15.03.2020	19096	262\$	11.06.2020	yes	www.gem.gov.in	Physical Progress & Financial progress=17%	No
2	HP	Directorate of Technical Education, Sundernagar	YES	GeM Procurement training, PFMS training, Sh. Mohinder Singh, Asstt. Director, Kewal Kumar, PFMS Shimla, GeM & E-tendering NIC Mandi.	Yes	http://techedu.hp.gov.in/	Yes	HPFR-2009	Yes	http://techedu.hp.gov.in/	GEMC-5114	Goods	182,999	E-procurement (GeM)	www.gem.gov.in	National	GeM	22.06.2020	procurement made As per GeM	VJ Entreprises, Nagchala, Sadar, Mandi-175021	Yes	22.06.2020	182,999	2498\$	02.07.2020	yes	www.gem.gov.in		No
3	HP	Directorate of Technical Education, Sundernagar	YES	GeM Procurement training, PFMS training, Sh. Mohinder Singh, Asstt. Director, Kewal Kumar, PFMS Shimla, GeM & E-tendering NIC Mandi.	Yes	http://techedu.hp.gov.in/	Yes	HPFR-2009	Yes	http://techedu.hp.gov.in/	GEMC-5114	Goods	80,910	E-procurement (GeM)	www.gem.gov.in	National	GeM	26.08.2020	procurement made As per GeM	VJ Entreprises, Nagchala, Sadar, Mandi-175021	Yes	31.08.2020	80,910	1104\$	09.09.2020	yes	www.gem.gov.in	100%	No
4	HP	Directorate of Technical Education, Sundernagar	YES	GeM Procurement training, PFMS training, Sh. Mohinder Singh, Asstt. Director, Kewal Kumar, PFMS Shimla, GeM & E-tendering NIC Mandi.	Yes	http://techedu.hp.gov.in/	Yes	HPFR-2009	Yes	http://techedu.hp.gov.in/	GEMC-5114	Goods	57,950	E-procurement (GeM)	www.gem.gov.in	National	GeM	11.02.2021	procurement made As per GeM	VJ Entreprises, Nagchala, Sadar, Mandi-175021	Yes	11.02.2021	57,950	1104\$	26.02.2021	yes	www.gem.gov.in	100%	No
5	HP	Directorate of Technical Education, Sundernagar			N/A			HPFR-2009	Procured through Govt. Agency i.e. HPSEDC Ltd.			Consultant under STRIVE Project	330069	MPROC		National	Direct Contract	NA	Hired from Govt. Agency i.e. HPSEDC Ltd.	HPSEDC Ltd. IT Bhawan, Mehli, Shimla-13	Yes	05.06.2021	330069		Still in force. Salary is disbursed monthly	NA		FP & FP 100 %	No
6	HP	Directorate of Technical Education, Sundernagar						HPFR-2009	Procured through Govt. Agency i.e. HPSEDC Ltd.			Consultant under STRIVE Project	754,000	MPROC		National	Direct Contract	NA	Hired from Govt. Agency i.e. HPSEDC Ltd.	New Shimla, Kangnadhara, Shimla	Yes	01.07.2020	754,000		Still in force. Salary is disbursed monthly	NA		FP & FP 100 %	No
7	HP	Directorate of Technical Education, Sundernagar	YES	GeM Procurement training, PFMS training, Sh. Mohinder Singh, Asstt. Director, Kewal Kumar, PFMS Shimla, GeM & E-tendering NIC Mandi.	Yes	http://techedu.hp.gov.in/	Yes	HPFR-2009	Yes	http://techedu.hp.gov.in/	GEM/2020/B/763342	Goods	138,699	E-procurement (GeM)	www.gem.gov.in	National	GeM	25.08.2020	procurement made As per GeM	Aevitas procurement Service Pvt. Ltd., H.No. 145, BLOC K No 3A Ground Floor, Bishunipur, Ballia, U.P. 277001	Yes	25.09.2020	138,699	1893\$	10.10.2020	yes	www.gem.gov.in	100%	No
8	HP	Directorate of Technical Education, Sundernagar	YES	GeM Procurement training, PFMS training, Sh. Mohinder Singh, Asstt. Director, Kewal Kumar, PFMS Shimla, GeM & E-tendering NIC Mandi.	Yes	http://techedu.hp.gov.in/	Yes	HPFR-2009	Yes	http://techedu.hp.gov.in/	GEMC-511687763233252	Goods	78,119	E-procurement (GeM)	www.gem.gov.in	National	GeM	20.02.2021		Kartik Enterprises # 242/10, Near Income Tax Office, Sundernagar, Mandi HP	Yes	05.03.2021	78,119		20.03.2021	yes	www.gem.gov.in	100%	No

9	HP	Directorate of Technical Education, Sundernagar	YES	GeM Procurement training, PFMS training, Sh. Mohinder Singh, Asstt. Director, Kewal Kumar, PFMS Shimla, GeM & E-tendering NIC Mandi.	Yes	http://techedu.hp.gov.in/	Yes	HPFR-2009	Yes	http://techedu.hp.gov.in/	GEMC-511687747381936	Goods	317,676	E-procurement (GeM)	www.gem.gov.in	National	GeM	13/10/2020	procurement made As per GeM	Future System, SCO NO 87-88, 1st Floor, Sector 34A, Sub City Centre, Chandigarh, Chandigarh, 160022	Yes	13.10.2020	317,676	4336\$	28.10.2020	yes	www.gem.gov.in	FP & FP 100 %	No
10	HP	Directorate of Technical Education, Sundernagar	YES	GeM Procurement training, PFMS training, Sh. Mohinder Singh, Asstt. Director, Kewal Kumar, PFMS Shimla, GeM & E-tendering NIC Mandi.	Yes	http://techedu.hp.gov.in/	Yes	HPFR-2009	Yes	http://techedu.hp.gov.in/	GEMC-511	Goods	982,470	E-procurement (GeM)	www.gem.gov.in	National	GeM	21.11.2020	procurement made As per GeM	Latest Information Technology, Office, M-8/9, Shrishti Complex, Nr. Residency Hotel, Zone I, M.P., Bhopal-462011	Yes	15.12.2020	982,470	13,402\$	28.12.2020	yes	www.gem.gov.in	FP & FP 100 %	No
11	HP	Directorate of Technical Education through HP State Electronics Dev. Corpn Ltd. Shimla	YES	GeM Procurement training, PFMS training, Sh. Mohinder Singh, Asstt. Director, Kewal Kumar, PFMS Shimla, GeM & E-tendering NIC Mandi.	Yes	Available with HPSEDC Ltd.	Yes	HPFR-2009	Yes		Under Proc	Goods	1,211,200	To be processed by HPSEDC Ltd.	NA	National	As decided by HPSEDC Ltd.	Tender to be floated by HPSEDC Ltd.	No bidder participated in online tender	Yet to be finalized	Yes	Under Proc	1,211,200		Under Proc	NA			No
12	HP	Directorate of Technical Education through HP State Electronics Dev. Corpn Ltd. Shimla	YES	GeM Procurement training, PFMS training, Sh. Mohinder Singh, Asstt. Director, Kewal Kumar, PFMS Shimla, GeM & E-tendering NIC Mandi.	Yes	Available with HPSEDC Ltd.	Yes	HPFR-2009	No		Under Proc	Goods	16,742,886	To be processed by HPSEDC Ltd.	NA	National	As decided by HPSEDC Ltd.	Tender to be floated by HPSEDC Ltd.	No bidder participated in online tender	Yet to be finalized	Yes	Under Proc	16,742,886		Under Proc	NA			No
13	HP	Directorate of Technical Education through HP State Electronics Dev. Corpn Ltd. Shimla	YES	GeM Procurement training, PFMS training, Sh. Mohinder Singh, Asstt. Director, Kewal Kumar, PFMS Shimla, GeM & E-tendering NIC Mandi.	Yes	NA	Yes	HPFR-2009	No	Available with BSNL		Installed and commissioned internet lease lines at ITIs from BSNL for conducting CBT	18,142,606	At final stage		National	NA	NA	Work awarded to BSNL (A Govt. Entity)	BSNL, Mandi, HP	Yes	12.03.2021	18,142,606		Yet to be finalized	NA			No
14	HP	Directorate of Technical Education through HP State Electronics Dev. Corpn Ltd. Shimla	YES	GeM Procurement training, PFMS training, Sh. Mohinder Singh, Asstt. Director, Kewal Kumar, PFMS Shimla, GeM & E-tendering NIC Mandi.	Yes	http://techedu.hp.gov.in/	Yes	HPFR-2009	Yes	http://techedu.hp.gov.in/	GEMC-511687710323431	Goods	17,890	[EPROC]	www.gem.gov.in	National	GeM	17.07.2021	NA	VJ Entreprises, Nagchala, Sadar, Mandi-175021	Yes	19.07.2021	17,890		03.08.2021	yes	www.gem.gov.in	100%	No

15	HP	Directorate of Technical Education, Sundernagar	YES	GeM Procurement training, PFMS training, Sh. Mohinder Singh, Asstt. Director, Kewal Kumar, PFMS Shimla, GeM & E-tendering NIC Mandi.	Yes	<a href="http://techedu.hp.gov.in/">http://techedu.hp.gov.in/</a>	Yes	HPFR-2009	No	NA	NA	Services	12,532,804	MPROC	NA	National	Direct Contract	Not pertaining to Tender process	Being Govt. Agency	Govt. Agencies i.e. CDAC, NIESBUD, CIPET, NITTR, NIFT, HIPA & Skill Study Mission Tour to New Delhi & Noida organised through CII Chandigarh	Yes	14.01.2020	12,532,804		04.09.2021	NA	NA	100%	No	
16	HP	Directorate of Technical Education, Sundernagar	YES	GeM Procurement training, PFMS training, Sh. Mohinder Singh, Asstt. Director, Kewal Kumar, PFMS Shimla, GeM & E-tendering NIC Mandi.	Yes	<a href="http://techedu.hp.gov.in/">http://techedu.hp.gov.in/</a>	Yes	HPFR-2009	No	<a href="http://techedu.hp.gov.in/">http://techedu.hp.gov.in/</a>	NA	Services	276,000	MPROC	NA	National	Open Tender	29.12.2020	N/A	Agarwal A. Kumar & Associates, Head Office: # 3505, Sector-32D, Chandigarh 160030	Yes	10.02.2021	276,000		Still in force	yes	<a href="http://techedu.hp.gov.in/">http://techedu.hp.gov.in/</a>	50%	No	
<b>(SAMC)</b>																														
17	HP	Directorate of Technical Education, Sundernagar	YES	GeM Procurement training, PFMS training, Sh. Mohinder Singh, Asstt. Director, Kewal Kumar, PFMS Shimla, GeM & E-tendering NIC Mandi.	Yes	<a href="http://techedu.hp.gov.in/">http://techedu.hp.gov.in/</a>	Yes	HPFR-2009	Yes	<a href="http://techedu.hp.gov.in/">http://techedu.hp.gov.in/</a>	GEMC-511	Goods	54894	GeM	<a href="http://www.gem.gov.in">www.gem.gov.in</a>	National	GeM	20.11.2020	procurement made As per GeM	Satuj Documents Company, 2nd Floor, Salig Ram Building, Opposite Shimla, Public School, Khahni, Shimla, HP. 171002	Yes	27.11.2020	54894		12.12.2020	yes	<a href="http://www.gem.gov.in">www.gem.gov.in</a>	FP & FP 100 %	No	
18	HP	Directorate of Technical Education, Sundernagar		GeM Procurement training, PFMS training, Sh. Mohinder Singh, Asstt. Director, Kewal Kumar, PFMS Shimla, GeM & E-tendering NIC Mandi.				N/A			N/A	Non Consulting Services	171952	MPROC				Direct Contract (Awareness Workshops on Apprenticeship)	06.08.2019	Being Govt. Agency	M/s Allwell Foods, #302, S-1 Block Rishi Apartments, Baddi-173205, Hotel Gianz, Vill. Baghabia, Pinjore, Nalagarh Highway, (NH-21A), Solan, HP,		06.08.2019	171952		15.10.2019				
19	HP	Directorate of Technical Education through HP State Electronics Dev. Corpn Ltd. Shimla	YES	GeM Procurement training, PFMS training, Sh. Mohinder Singh, Asstt. Director, Kewal Kumar, PFMS Shimla, GeM & E-tendering NIC Mandi.	Yes	<a href="http://techedu.hp.gov.in/">http://techedu.hp.gov.in/</a>	Yes	HPFR-2009	Yes	<a href="http://techedu.hp.gov.in/">http://techedu.hp.gov.in/</a>	GEMC-511687710323431	Goods	17,890	[EPROC]	<a href="http://www.gem.gov.in">www.gem.gov.in</a>	National	GeM	17.07.2021	NA	VJ Entreprises, Nagchala, Sadar, Mandi-175021	Yes	19.07.2021	17,890		03.08.2021	yes	<a href="http://www.gem.gov.in">www.gem.gov.in</a>	100%	No	
20	HP	Directorate of Technical Education through HP State Electronics Dev. Corpn Ltd. Shimla	YES	GeM Procurement training, PFMS training, Sh. Mohinder Singh, Asstt. Director, Kewal Kumar, PFMS Shimla, GeM & E-tendering NIC Mandi.	Yes	<a href="http://techedu.hp.gov.in/">http://techedu.hp.gov.in/</a>	Yes	HPFR-2009	Yes	<a href="http://techedu.hp.gov.in/">http://techedu.hp.gov.in/</a>	GEMC-511687793772539	Goods	24,800	[EPROC]	<a href="http://www.gem.gov.in">www.gem.gov.in</a>	National	GeM	16.04.2021	NA	VJ Entreprises, Nagchala, Sadar, Mandi-175021	Yes	17.04.2021	24,800		02.05.2021	yes	<a href="http://www.gem.gov.in">www.gem.gov.in</a>	100%	No	

21	HP	Directorate of Technical Education, Sundernagar			N/A			HPFR-2009	Procured through Govt. Agency i.e. HPSEDC Ltd.		Staff under SAMC	294044	MPROC		National	Direct Contract	NA	Hired from Govt. Agency i.e. HPSEDC Ltd.	HPSEDC Ltd. IT Bhawan, Mehli, Shimla-13	Yes	01.06.2021	294044		Still in force. Salary is disbursed monthly	NA		FP & FP 100 %	No	
22	HP	Directorate of Technical Education through HP State Electronics Dev. Corpn Ltd. Shimla	YES	GeM Procurement training, PFMS training, Sh. Mohinder Singh, Asstt. Director, Kewal Kumar, PFMS Shimla, GeM & E-tendering NIC Mandi.	Yes	<a href="http://techedu.hp.gov.in/">http://techedu.hp.gov.in/</a>	Yes	HPFR-2009	Yes	<a href="http://techedu.hp.gov.in/">http://techedu.hp.gov.in/</a>	GEM/2021/B/1369238	Goods	176,000	[EPROC]	<a href="http://www.gem.gov.in">www.gem.gov.in</a>	National	GeM	19.07.2021	NA	Odissi Systems & Solutions, 1810/4, Gyani Bazar, Opposite D-58, South ex-1, New Delhi-110003	Yes	19.08.2021	176,000		03.09.2021	yes	<a href="http://www.gem.gov.in">www.gem.gov.in</a>	100%	No

Verified By

Mohinder Singh  
Assitant Director  
DTE, Sundernagar-HP

## SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]

Name of Procuring Entity : Director of Technical Education ,Sundernagar, Mandi H.P

Annual Procurement Plan for Financial Year : 2021-22

Approved By/Name of Approving Authority : Sh.Vivek Chandel, Director, Technical Education Sundernagar, Mandi H.P

S. No.	Procurement Category	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
1	ICT Equipments	Video Conferencing Equipments Internet Lease Lines Upgradation	16,700,000 7,200,000		Mproc through Govt. Agency Mproc through Govt. Agency	HPFR HPFR	Yes Yes	Yes Yes	GeM/E-tender GeM/E-tender	National National	01.11.2021 01.11.2021		31.03.2022 31.03.2022	Depends upon T&C Depends upon T&C	6 Months 6 Months	31.03.2022 31.03.2022
2	Capacity Building	Trainings	3,500,000		Through Govt. Agencies	HPFR 2009	No	No	Direct Contract	National	01.11.2021		31.03.2022	25.10.2021		31.03.2022
3		Others Expenses	900,000		Any Applicable mode	HPFR 2009	Yes	Yes	GeM/E-tender	National	01.11.2021		31.03.2022	20.11.2021	06 Months	31.03.2022

Verified By

Mohinder Singh  
Assistant Director  
DTE, Sundernagar-HP



## State Procurement Activities Data Sheet under STRIVE

Table 1: Contracts awarded under the Program component in 2020-21:

(Enter dates for EOI issuance and Contract Effectiveness. This will help to identify any delays in the procurement cycle and address the challenges.)

times	Name of Procuring Entity	Results Area of Program	Description of Contract	Method of Procurement/Selection	Date of EOI/IFB Issuance	Date of Contract Signature	Date of Contract Effectiveness	Value of Contract INR
1	Directorate of Technical Education, Sundernagar	RA-2	Dr. Aqua guard classic	GeM		15.03.2020	11.06.2020	19096
			Epson RIPS WP-c869R	GeM		22.06.2020	02.07.2020	182999
			Epson Printer, M100	GeM		31.08.2020	09.09.2020	80910
			Voltas all whether Split AC hot and Cold	GeM		25.09.2020	10.10.2020	138699
			Dell Intel Core i5 4GB /1000GB, HDD, Computer System	GeM		13.10.2020	28.10.2020	317676
			Lenovo Think Centre M90, Computer system	GeM		15.12.2020	28.12.2020	982470
			Trainings & skill study visits from various Govt. Agencies	MPROC		14.01.2020	04.09.2021	12532804
			Salary of Consultant(Mr. Paramjit Singh)	MPROC		01.07.2020	30.06.2022	754000
			Salary of Consultant(Mr. Rupender Singh)	MPROC		05.06.2021	30.05.2022	330069
			Purchase of Photostat Machine	GeM		11.02.2021	26.02.2021	57950
			Sharp AR-6020 NV with RSPF/DADF MFM	GeM		05.03.2021	20.03.2021	78119
			Laptop with intel core i-7 processor with preloaded OS & MS Office	MPROC through HPSEDC Ltd.		Under Process	Under Process	1211200
			Windows/android based interactive touch screen, USB VC Cam with Mic(Plug & Play type)	MPROC through HPSEDC Ltd.		Under Process	Under Process	16742886
			Installation Internet Lease Lines for ITIs	MPROC Through BSNL, Mandi (HP)		12.03.2021	Under Process	18142606
			Epson Printer, M2140	GeM		19.07.2021	03.08.2021	17890
Engagement of CA firm for Internal Audit	Open Tender		19.10.2020	10.02.2021	Contract Still under Execution	276000		
2	Directorate of Technical Education, Sundernagar	SAMC	HP 1000 @ 7200 rpm GB HDD 32 2 Processor with standard display all in one PC	GeM	20.11.2020	27.11.2020	12.12.2020	54894
			Awareness Workshop under NAPS & IAI	MPROC		06.08.2019	15.10.2019	171952
			Epson Printer, M2140	GeM	17.07.2021	19.07.2021	03.08.2021	17890
			Epson Printers, L3116 & L3150 (02 Nos.)	GeM	16.04.2021	17.04.2021	02.05.2021	24800
			Salary of SAMC Staff	MPROC		01.06.2021	30.05.2022	294044
			Dell 1000 @ 1400 rpm GB HDD 64 2 processor with standard display all in one PC ( 02 Nos.)	GeM	19.07.2021	19.08.2021	03.09.2021	176000

Verified By

Mohinder Singh  
Assitant Director  
DTE, Sundernagar-HP

**Table 2: Status of items presently under procurement for the Program component (If any)**  
 (Enter all dates that are applicable)

S.No.	Name of Procuring Entity	Results Area of Program	Description of Procurement	Method of Procurement/Selection	Estimated Cost [INR]	Date of EOI/IFB Issuance	Date of RFP Issuance	Date of Technical Proposal Opening	Date of financial Proposal Opening	Date of Contract Award Decision	Duration of Contract
1	Director of Technical Education, Sundernagar	RA-2	Video Conferencing Equipments	Mproc through Govt. Agency	16700000	Under Procurement	2 year				
2			Internet Lease Lines Upgradation	Mproc through Govt. Agency	7200000	Under Procurement	6 Months				
3			Trainings	Through Govt. Agencies	3500000	Under Procurement	01 Year				
4			Others Expenses	Any Applicable mode	900000	Under Procurement	01 Year				

Verified By

Mohinder Singh  
 Assitant Director  
 DTE, Sundernagar-HP



## Minutes of Meeting

s of the 1<sup>st</sup> meeting of State Steering Committee for STRIVE held under the Chairmanship of Mrs. Nisha Singh, Additional Chief Secretary (T.E.) to the Govt. of Himachal Pradesh

**Date  
/Place**

29.08.2019 AT 03:00 PM

Committee Room, Armsdale Building, H.P. Secretariat, Shimla-2.

**Present**

1. Sh. Shubh Karan Singh, Director, TE- Member Secretary.
2. Sh. Paramjit Thakur, Deputy Secretary (TE) to the Govt. of H.P.
3. Sh. Manoj Sharma, Under Secy (Finance) to the Govt. of H.P. Member
4. Sh. Rajinder Guleria, BBN Industries Association- Member
5. Sh. Navjeet Sobti, Member
6. Sh. Pratap Singh Thakur, Member
7. Sh. Babu Ram Sharma, Member
8. Sh. Shailesh Aggarwal, Member
9. Sh. Rajinder Singh, Member
10. Sh. Arvind Prabhakar, Member

**In addition to the above, the following Officers/Officials of the Department were also present**

1. Sh. Davinder Singh, Deputy Director (Trg), Technical Education
2. Sh. Mohinder Singh, Assistant, Director(Trg), Technical Education
3. Sh. Sunil Sharma, Principal, Govt. ITI Shamshi
4. Sh. S. K. Lakhanpal, Principal- Govt. ITI Shahpur
5. Sh. Shivender Doegar, Principal-Govt. ITI Mandi
6. Sh. L.R Verma, Principal, Govt. ITI Shimla

1.0

### **Brief presentation on the STRIVE Project**

The Director, Technical Education gave brief presentation on the STRIVE Scheme.

It was directed by the Chairperson of the SSC to send the copies of the presentation to all the members within two days.

1.1

### **Approval of Institutional Strategic Plans (ISPs)**

The State Steering Committee approved the Institutional Strategic Plans of 19 Govt. Industrial Training Institute, which were selected by the Govt. of India, Ministry of Skill Development and Entrepreneurship, Directorate General of Training, New Delhi under the STRIVE project on the basis of grading of the ITIs and other parameters as defined in the scheme.

1.2

**Permission to Incur the Expenditure out of the Funds received under STRIVE project on Result Area 2 and 4 as per the Operational Manual prescribed for STRIVE Project.**

The Committee after detailed discussion authorized the Director, Technical Education cum State Project Director for STRIVE project to incur expenditure out of the funds received under the STRIVE project for enhancing the capacities of State Govt. to support Govt. ITIs and Apprenticeship Training on Result Area-2 and Result Area-4 as prescribed in the Operational Manual prescribed for the STRIVE project.

1.3

**Permission to hire agency for augmenting the capabilities of SPIU under STRIVE project**

The committee after discussion granted permission to the Director, Technical Education cum State Project Director for STRIVE project to initiate the process for hiring an agency for augmenting the capabilities of State Project Implementation Unit i.e. procurement, Financial management, Institutional development/ITI social and environmental safeguards etc. subject to the condition that all the codal formalities are completed.

1.4

**Permission to conduct short term training of Trainers in Industry and reputed Institutes.**

The committee after detailed granted permission to the Director, Technical Education cum State Project Director for STRIVE to incur expenditure out of the funds received under the STRIVE project for conducting / sponsoring the Trainers/trainees of the Govt. Industrial Training Institutes in the industry/ reputed Institutes.

1.5

**Permission to visit other States on Skill Study Mission/ Managerial Training of State Directorate officers/Principals of ITIs**

The committee after discussion granted permission to the Director, Technical Education cum State Project Director for STRIVE to incur expenditure out of the funds received under the STRIVE project for enhancing the capacities of State Govt. to support Govt. ITIs and Apprenticeship Training to

**DIRECTORATE OF TECHNICAL EDUCATION  
VOCATIONAL & INDUSTRIAL TRAINING  
HIMACHAL PRADESH SUNDERNAGAR**

No. STV(IT)HF(7)2/NCVT/STRIVE/2018- 10/026

Dated : ~~Nov.~~, 2019

02/12/019

To

The Additional Chief Secretary (TE),  
to the Govt. of Himachal Pradesh,  
Shimla-2.

**Subject: Request to accord sanction to incur expenditure amounting to Rs. 1.18 crore under Result Area 2 (RA2).**

Madam,

On the subject cited above, it is submitted that Ministry of 'Skill Development and Entrepreneurship' Govt. of India has Introduced a Central Sponsored Scheme (CSS) namely 'Skills Strengthening for Industrial Value Enhancement (STRIVE)' project assisted by World Bank with an objective for improving the relevance and efficiency of skills training provided through ITIs and Apprentices. Himachal Pradesh is also covered under this project. Himachal Pradesh is proposed to be funded with INR 11.80 crore throughout the project life under Result Area 2. First installment of Rs. 1.18 crore has been released by Ministry of 'Skill Development and Entrepreneurship' Govt. of India.

It was requested vide this office even file letter No. 86790 dated 11 Oct. 2019 to accord your approval/sanction to incur expenditure amounting to Rs. 1.18 crore on the components with approximate cost as detailed below. The approval/sanction is still awaited. Once again your good self is requested to accord your approval/sanction to incur the expenditure amounting to Rs. 1.18 crore as mentioned above.

S. No	Name of Activity	Approximate Cost	Remarks
1.	Skill study mission to industries and model skill training. Skill study mission to Industries and model skill	30,00000	Copy of letter written to Govt. for approval is attached herewith as Annexure 1.

	training is being organized for Principals of ITIs and IMC Chairmen by CII.		
2.	Capacity Building of 20 Principals of ITIs (non-strive Project), State officers and short term training to 20 Instructors of 20 non STRIVE ITIs.@ 21,000 per trainee+ GST for a week training.	8,50000	Copy of letter from Centre for Research & Industrial Staff Performance (CRISP) Bhopal is attached herewith as Annexure- 2.
3.	Procurement of computers and other related accessories for non-STRIVE ITIs for upgradation of infrastructure.	50,00000	List along with approximate cost is attached as Annexure- 3.
4.	Short-term training to the Instructors/ Trainers at selected ITIs by industry experts through CII.	10,00000	Proposal from CII is attached herewith as Annexure- 4.
5.	To purchase Photostat machines, Computers/Laptop/LCDs/Projectors/ Printers for the upgradation of the office of Directorate and Conference Hall.	8,00000	Proposal is attached as Annexure- 5.
6.	Hiring Project Management Consultants to augment management capability of SPIU.	9,50000	Proposal is attached as Annexure- 6.
7.	Expenditure on any reforms activity related to the	2,00000	Upgradation of ITIs and other activities like publicity

	achievement of the KPIs, or any activities related to skill development.		of the CTS training among public through print and electronic media and support of funds for encouraging dual system of training, for hiring of vehicle for transportation of trainees to industry premises for OJT for non-project ITIs.
Total		11,800,000	

It is further submitted that the necessary approval of State Steering Committee (SSC) will be taken in the next meeting of SSC.

Yours faithfully,



Director,  
 Technical Education,  
 Vocational and Industrial Training,  
 Himachal Pradesh, Sundernagar.

## Minutes of Meeting

<b>Meeting</b>	Minutes of the 2 <sup>nd</sup> meeting of State Steering Committee for STRIVE held under the Chairmanship of Dr. Ajay Sharma (IAS) Secretary Technical Education to the Govt. of Himachal Pradesh.
<b>Date:</b>	05-11-2020 at 11:30 A.M.
<b>Place:</b>	Conference Hall of Directorate TE Sundernagar
<b>Present</b>	<ol style="list-style-type: none"> <li>1. Sh. Vivek Chandel, Director, TE- Member Secretary,</li> <li>2. Sh. D.R. Chauhan, Executive Engineer, HPPWD, Sundernagar, Nominee of Chief Engineer, HPPWD, Member.</li> <li>3. Sh. Pratap Singh Thakur, Member.</li> <li>4. Sh. Nag Singh Yadav, Assistant Controller (Finance &amp; Accounts), Nominee of Secretary Finance, Member.</li> </ol> <p><b>In addition to the above, the following Officers/ Officials of the Department were also present.</b></p> <ol style="list-style-type: none"> <li>1. Sh. Amar Negi, HPAS, Joint Director (A)</li> <li>2. Sh. Mohinder Singh, Asstt. Director (Trg.)</li> <li>3. Sh. Lalit Kumar, Asstt. Director (Trg.)</li> <li>4. Sh. Suneel Kumar Sharma, Principal Govt. ITI Shamahi</li> <li>5. Sh. Sanjay Kumar Gupta, Principal Govt. ITI Dehar</li> <li>6. Sh. Shivender Doegar, Principal Govt. ITI Mandi</li> <li>7. Sh. Joginder Singh, Principal Govt. Model ITI Nalagarh</li> <li>8. Sh. Baljeet Singh, Principal Govt. (W) ITI Nalagarh</li> <li>9. Sh. Mulk Raj Sharma, Principal Govt. ITI Baijnath</li> <li>10. Sh. Neel Chand, Principal Govt. ITI Kullu</li> <li>11. Sh. Prem Nath Singh, Principal Govt. ITI Sainj</li> <li>12. Sh. Ravinder Kumar, Principal Govt. ITI Palampur</li> <li>13. Sh. Vivek Mehta, Principal Govt. ITI Jubbal</li> <li>14. Sh. Kapil Thakur, Principal Govt. ITI Bangana</li> <li>15. Sh. Ranbir Singh Parmar, Principal Govt. ITI Nadaun at Rail</li> <li>16. Sh. Tanuj Sharma, Principal Govt. ITI Jogindernagar</li> <li>17. Sh. Ajesh Kumar, Principal Govt. ITI Bilaspur</li> <li>18. Sh. Vijay Kumar, Principal Govt. (PWD) ITI Sundernagar</li> <li>19. Sh. Sushil Kumar, Principal Govt. ITI Paonta Sahib</li> <li>20. Sh. Paramjit Singh Thakur, Consultant (STRIVE)</li> <li>21. Sh. Abhishek Bagwan, Group Instructor, Govt. ITI Shahpur</li> <li>22. Sh. Amnish Sharma, Instructor, Govt. ITI Shahpur</li> <li>23. Sh. Sh. Rajinder kumar, Instructor, Govt. ITI Paonta sahib</li> </ol>

It has been informed to the committee that INR 48 Lakh has been received as SAMC fund from MSDE GoI for the year 2019-20. The proposal for filling up the staff of the SAMC on outsource basis is under consideration with the State Govt.

Total expenditure incurred on the awareness workshop on NAPS by the Directorate is INR 1,71,952/- till 31.10.2020. The details of the expenditure incurred till date has been attached as **Annexure C.**

The committee was apprised that the staff of SAMC shall be engaged as early as possible.

2.6

**Release of 2<sup>nd</sup> installment (as 20% advance) under Result Area-2 of the STRIVE**

It was informed to the SSC that an amount of INR 2.36 cr. has been received from MSDE, Govt. of India as 2<sup>nd</sup> installment (as 20% advance) under Result Area -2 of the STRIVE. Necessary sanctions to draw this amount are in process with the State Govt.

The amount is to be used for the capacity building of Trainers, Principal & Staff and upgradation of all the ITIs under the Department as per provisions of the STRIVE Operation manual. The details of the proposed expenditure have been attached as **Annexure D.**

The SSC authorized the State Project Director (SPD) to make all necessary changes in the above procurement plan as per the requirement.

2.7

**Ex-post-facto permission to engage consultant and permission to incur expenditure on TA/DA to the consultant engaged for State Project Implementation Unit (SPIU) under STRIVE project:**

The SSC was apprised that one consultant i.e. Sh. Paramjeet Singh, Deputy Secretary (Retd.), has been engaged for State Project Implementation Unit (SPIU) under STRIVE project as per permission of the State Govt.

### Action plan of Rs. 2.36 cr. under Result Area-2

Sr. No	Name of Activity	Approximate Cost	Remarks
1.	<p>Skill study mission to industries and model skill training.</p> <p>Skill Study mission to industries and model skill training is to be organized for Principals of ITIs and IMC Chairmen by CII.</p>	20,00,000	<ul style="list-style-type: none"> <li>• Two Skill Study Mission to industries and model skill training, in nearby states, is to be organized for Principals of ITIs and IMC Chairmen in consultation with the Industrial Association like CII/PHD Chamber of Commerce etc.</li> <li>• The Skill Study Mission will provide exposure to the Principal to go through the best practices &amp; latest 'Hands on Training' systems adopted by Model Institutes in Private as well as Govt. Sectors.</li> <li>• The technology in use in the industries may be studied for necessary replication in the institute.</li> </ul>
2.	Capacity Building of Principals of ITIs and State officers.	17,00,000	<ul style="list-style-type: none"> <li>• Capacity Building of the Principals aims to help improve their knowledge and skills on various aspects of skill development under this activity, it has been proposed to send the Principals to the Institutes like               <ul style="list-style-type: none"> <li>❖ Center for Research and Industrial Staff Performance (CRISP) Bhopal,</li> <li>❖ National Institute for Entrepreneurship and Small Business Development (NIESBUD) Noida,</li> <li>❖ V. V. Giri Labour Institute at Noida and Indian Institute of Financial Management, Faridabad.</li> </ul> </li> </ul>



3.	Procurement of equipment and other related accessories for ITIs not supported by STRIVE/HP Skill Development Project for upgradation of M & E to at least NCVET norms and Tracer Study of the project.	1,26,00,000	<ul style="list-style-type: none"> <li>• 50 ITIs are being upgraded under ADB financed HP Skill Development Project &amp; 19 ITIs covered through STRIVE.</li> <li>• Rest of the ITIs (67 out of 136) especially new ITIs started in last three years required M&amp;E, IT lab etc. as per norms of the NCVET.</li> <li>• The detailed requirements have been sought from the concerned institute.</li> <li>• For example, Govt. ITI Bhanjararu (Chamba) started from 2019 requires INR 26 Lakh for establishment of Draughtsman Civil, Surveyor, Pump Operator and IT Lab.</li> <li>• Tracer Study through agency hired to study the improvements made and required to made under the project for ITI/Training &amp; placement in the State.</li> </ul>
4.	Short-term training to the Instructors/ Trainers of ITIs.	16,00,000	<ul style="list-style-type: none"> <li>• To upskill the trainers, Training of Trainer (ToT) is required on the latest 'training methodology' and 'equipment's'.</li> <li>• Nearly 150 trainers (Estimated INR 7500- INR 10000 per trainer for training) to be sent for upskill their knowledge.</li> <li>• Proposed centers are CDAC/Centre Tool Rooms etc.</li> </ul>
5.	Upgradation of the office equipment's in the office of the State Govt. i.e. SPIU / Directorate.	16,00,000	<ul style="list-style-type: none"> <li>• To purchase 2 Photostat machines for Establishment branch I &amp; II.</li> <li>• 15 Computer systems (i.e. PC with UPS, Printers etc.) for newly posted staff.</li> <li>• 3 Laptops for newly posted officers.</li> <li>• LCDs for the upgradation of the Conference Hall.</li> </ul>

6.	Hiring Project Management Consultants to augment management capability of SPIU (RA 1& 2)+ SAMC (RA 4).	30,00,000 + 25,00,000	<ul style="list-style-type: none"> <li>• Project consultants required as per project/ scheme to implement it in letter and spirit so as to achieve the desired goal.</li> <li>• Consultants to be hired from the NIC approved agencies as per approved rates.</li> <li>• Amount booked as per proposal already submitted to the Govt. for approval.</li> <li>• Travelling expenditure to the above staff engaged under the project.</li> </ul>
7.	Expenditure on any reforms activity related to the achievement of the KPIs, or any activities related to skill development.	6,00,000	<ul style="list-style-type: none"> <li>• To organize 3 sensitization workshops one in each administrative division.</li> <li>• To organize review meetings at state level i.e. at Directorate/Secretariat level (quarterly/half yearly basis)</li> <li>• Publicity of the CTS/ATS/Dual system of the training through public hoardings/ radio jingles / seminars in the school/colleges etc.</li> <li>• For hiring of vehicle for transportation of trainees to industry premises for On the Job Training (OJT).</li> </ul>
8.	New initiative	5,00,000	<ul style="list-style-type: none"> <li>• Organizing three innovation fair (one each in the biggest ITI of the administrative division) for ITI trainees to encourage competition.</li> <li>• Provision of Guest / visiting faculties in the ITIs from the Engineering Students pursuing M.Tech / B.Tech. as per the approved rates of the Govt. for polytechnics/engineering college.</li> </ul>
<b>Total</b>		<b>2,36,00,000</b>	